			2008												2009											
WP	Description	% Achieved	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	CMC_E coordination and Management (Flags indicate the location of partners' meeting)	100%											NZ NZ				•									
2	CMC language materials, updating and online uploading	86%																								
3	Development of end-of- module Self-Evaluation Tests	86%																								
4	Involvement of e-mentors	50%																								
5	Survey of the language needs in the territory in which the partner are located	100%																								
6	Development of specific- oriented language materials (Module 3: CMC meets the professional world)	60%																								
7	On paper piloting of developed materials	0%																								
8	Uploading of the implemented materials on the website	18%																								
9	Piloting of online materials in Enterprises	0%																								
10	Dissemination of project results	100%																								
11	Quality of evaluation plan	50%																								
12	Exploitaion of project results	0%																								